



WEBSITE GO-LIVE PROGRESS REPORT

Migration complete | Remaining work before domain cutover

Prepared for the Taunet Nelel Committee

Report date: 30 July 2026

Organisation: Taunet Nelel Incorporated - Victoria

Replaces: Website Migration Status Report (28 July 2026)

Executive snapshot

- WordPress public-site migration is complete on Vercel + Supabase
- Live preview: <https://taunetnelel.vercel.app>
- 540 member records imported (assoc / welfare / both)
- Member sign-in and Join Us page live (Supabase Auth)
- Committee admin portal live (PIN-secured)
- Events and sponsors now load from Supabase (static fallback)
- DNS cutover NOT done - www.taunetnelel.org still on WordPress
- Next focus: email/SMTP, bulk member access, then go-live

Motto: "Together We Stand, Divided We Fall."

1. Migration phase - COMPLETE

The WordPress public website has been rebuilt and connected to the new platform. The committee can treat the migration itself as finished. What remains is go-live readiness (member access at scale, payments, and domain cutover).

1.1 Public website (Vercel)

- Live clone: <https://taunetnelel.vercel.app>
- Public pages rebuilt as modern HTML from the WordPress public site
- Gallery curated (Most recent / Past events); leadership photos kept on About
- Forms (Contact, Membership, Sponsorship, Welfare, Events) save to Supabase

1.2 Platform foundation (Supabase)

- Project connected; schema and security migrations applied
- form_submissions, profiles, member_imports, events, sponsors, gallery tables
- Association membership and Welfare membership kept separate in data model

1.3 Backups retained

- Full WordPress .wppress public-site backup retained locally
- Migration data pack under backups/migration-ready/
- WordPress kept online as rollback until after domain cutover

2. Delivered since the last committee report

Since the 28 July Migration Status Report, the following go-live building blocks have been completed:

2.1 Members area

- Unified Members page: Sign in / Join / Committee tabs
- Supabase Auth wired for member login and registration
- Member dashboard, profile, events, welfare, and related pages updated
- Welfare registration path and welfare gate behaviour fixed

2.2 Member records

Metric	Count / note
Member import rows loaded	540
Association only	205
Welfare only	22
Both association + welfare	313
Invite emails (test batch)	5 sent successfully
Bulk invites	Paused until custom SMTP is ready

2.3 Committee admin

- PIN-secured admin portal at /admin/ (separate from member login)
- Live overview: enquiries, members (association / welfare filters), events, sponsors
- Committee emails recognised in site_admins for elevated access

2.4 Public content from database

- Events page + member events load from Supabase (static fallback if empty)
- Sponsors page loads from Supabase (12 sponsors already seeded)
- Gallery can enrich matching albums from Supabase; curated static list remains source of truth
- One SQL seed still needed for events table (014_seed_events.sql) if not yet run

3. Current systems map

System	URL / status
New public site (Vercel)	https://taunetnelel.vercel.app - LIVE preview
Current public WordPress	https://www.taunetnelel.org - still live (DNS not cut over)
New members area	taunetnelel.vercel.app/members/auth.html - LIVE
Committee admin	taunetnelel.vercel.app/admin/ - LIVE (PIN)
BuddyBoss portal (old)	https://portal.taunetnelel.org - not the new primary
ClientClub / GHL portal	https://members.taunetnelel.org - legacy broadcasts
Supabase	Connected - forms, auth, members, events, sponsors

4. Remaining before go-live

These items are intentionally after migration. They should be finished before pointing www.taunetnelel.org at Vercel.

Item	Status	Owner note
Custom email / SMTP	Not done	Needed before bulk member invites or mass confirmations
Bulk member access (~540)	Paused	5 test invites done; bulk last step before/after go-live
Online payments	Not done	Membership / welfare / event fees still offline or external
Portal feature parity	Partial	Core auth + dashboard live; BuddyBoss social features not rebuilt 1:1
Newsletter tool	Pending	Table ready; recommend Brevo / MailerLite / Resend post-cutover
Events SQL seed (014)	Action needed	Run once in Supabase so live events come from the database
DNS cutover	Last step	Point www.taunetnelel.org to Vercel after UAT sign-off
Retire WordPress / old portals	After go-live	Keep 2-4 weeks rollback window

5. Recommended sequence to go-live

Step 1 - Email readiness

- Configure custom SMTP in Supabase (e.g. Resend, SendGrid, Brevo)
- Confirm invite and password-reset emails land reliably

Step 2 - Member access at scale

- Either self-register with list emails, or batch invites after SMTP
- Keep association and welfare membership flags correct
- Committee smoke-test: sign in, dashboard, welfare gate

Step 3 - Payments decision

- Agree payment provider path (or keep bank transfer for launch)
- Document fees on membership / welfare pages (already shown publicly)

Step 4 - Committee UAT sign-off

- Test forms, gallery, events, sponsors, login, admin on Vercel
- Mobile and desktop smoke test
- Written approval before DNS change

Step 5 - Domain cutover

- Point www.taunetnelel.org to Vercel
- Keep WordPress available as rollback for 2-4 weeks

Step 6 - Decommission old systems

- Retire WordPress public hosting when stable
- Retire BuddyBoss / ClientClub only after members have adopted the new portal

6. Gallery note (unchanged)

Event Photos remains curated on the new site (6 albums / 38 on-site photos). Gala 2026 full photographer set (1,400+) stays on Pixieset with a 24-photo preview on the site. Leadership portraits stay on About / Meet Our Team.

Committee decision requested

- 1) Note that the WordPress public-site migration is complete.
- 2) Approve proceeding to email/SMTP setup and member access at scale.
- 3) Confirm DNS cutover only after committee UAT sign-off (www.taunetnelel.org remains on WordPress until then).