

Status: New website LIVE on preview. Member password access IN PROGRESS. Domain cutover NOT started (www still on WordPress).

Preview site: <https://taunetnelel.vercel.app>

Members login: <https://taunetnelel.vercel.app/members/auth.html>

Current live site (WordPress): <https://www.taunetnelel.org>

DONE

DONE Public website rebuilt on Vercel + Supabase (forms, events, sponsors, gallery)

DONE Members portal: Sign in / Join / Committee + member dashboard

DONE Committee admin portal live

DONE 540 member records imported

DONE Password reset form fixed (Choose a new password)

DONE Emails send from members@taunetnelel.org via Resend

DONE Second-wave password emails: 100 members sent (1 Aug) - 0 failures

DONE Member notice PDF with apology for first-invite dead end (for WhatsApp)

REMAINING (before domain cutover)

NOW Finish second-wave password emails for remaining members

NOW Share member notice PDF on WhatsApp; ask members to use NEW email only

NEXT IT Team UAT sign-off (checklist PDF in docs/)

LATER Payments decision (or keep bank transfer for launch)

LAST DNS cutover: point www.taunetnelel.org to Vercel

AFTER Retire WordPress after 2-4 weeks if stable

ASK OF COMMITTEE

1. Note progress above.
2. Approve finishing remaining password emails + WhatsApp notice.
3. IT Team completes UAT checklist, then committee approves DNS cutover in writing (do not switch www until that approval).

Member message (one line)

Ignore the first invite if it failed. Use the NEW email from members@taunetnelel.org, open from Inbox, set a new password, then sign in.
Help: info@taunetnelel.org