

Status: New website LIVE on preview. Member password access IN PROGRESS. Domain cutover NOT started (www still on WordPress).

Preview site: <https://taunetnelel.vercel.app>

Members login: <https://taunetnelel.vercel.app/members/auth.html>

Current live site (WordPress): <https://www.taunetnelel.org>

DONE

DONE Public website rebuilt on Vercel + Supabase (forms, events, sponsors, gallery)

DONE Members portal: Sign in / Join / Committee + member dashboard

DONE Committee admin portal live

DONE 540 member records imported

DONE Password reset form fixed (Choose a new password)

DONE Emails send from members@taunetnelel.org via Resend

DONE Second-wave password emails: 100 members sent (1 Aug) - 0 failures

DONE Member notice PDF with apology for first-invite dead end (for WhatsApp)

REMAINING (before domain cutover)

NOW Finish second-wave password emails for remaining members

NOW Share member notice PDF on WhatsApp; ask members to use NEW email only

NEXT Committee UAT sign-off (checklist PDF in docs/)

LATER Payments decision (or keep bank transfer for launch)

LAST DNS cutover: point www.taunetnelel.org to Vercel

AFTER Retire WordPress after 2-4 weeks if stable

ASK OF COMMITTEE

1. Note progress above.
2. Approve finishing remaining password emails + WhatsApp notice.
3. Complete UAT, then approve DNS cutover in writing (do not switch www until sign-off).

Member message (one line)

Ignore the first invite if it failed. Use the NEW email from members@taunetnelel.org, open from Inbox, set a new password, then sign in.
Help: info@taunetnelel.org